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Development Service Friday, January 12, 2001

To: City Council
XC: George Purefoy, Nan Parker, Dana Baird-Hanks, Pat Reinhart
From: Perry Hart:

Theinformation below israw data for internal city use only. Please notify me of any changes or corrections. Please note, the dates provi
estimates which the city can not guarantee. Use of thisinformation isstrickly at therisk of the user.

Proj ect Status Date of Summary of Engineer Prime Contractor
(N[Igglelsdl | Start-Comp Update L atest

City Projects

2934 | mprovements

Construct 2 and 4 lanes from FM 720 to FM 423

Pre-design 1/3/2001 Planning Department is determining Impact Fees from FM 423 to the Tollway.

9/14/2000- 1/3/2001 Internet Message: Same

C|ty Hall Parki ng Lot Hunter Associates Texas, LTD. - Da Texas Dirt Contractors

To construct a concrete parking lot behind city hall.

Punch 12/21/2000 The landscaping will be bid by Scott. Parks is doing the irrigation. The contractor can
finish the parking lot.
9/14/2000-

Coit | mprovernents Hunter Associates Texas, LTD. - Da

Construct 2 lanes from College Parkway to FM 720. This includes the northern 2 lanes of College from Coit going west to tie in the
missing section. Also includes a 24" water line from College to 720.

ROW 1/3/2001 Ready for franchise companies to come in. Looking to do 4 lanes now.
. 11/14/2000 Internet Message: The plans are under design and the right of way is being acquired.

Estimated time of bid is January 2001 and completion September 2002.

Development Enterprise Database CRW Associates

Upgrade building permit software and provide a seamless database for Development Services and Planning

Construction 1/11/2001 CRW is converting existing data into their database. We received a partial sample of
the data base today. On 1/18 CRW will bring a complete database, for testing.

11/21/2000-3/1/2001  19/14/2000 Internet Message: This project will allow for permit information to go on to the internet.
The estimated time for having information available on line is Spring of 2001.

Eldorado Parkway, Extension to 2934 [NEEFEEEECy EEYRHEED

Construction of 2 lanes westbound, starting at North County Road to meet FM 2934 (future Eldorado Parkway). The bridge over the
railroad will be constructed at a later date under another project. Clay is doing the design.

Design 1/3/2001 No bridge, an at grade section will be constructed. Too expensive to get ROW.
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Start-Comp

Date of
Update

Summary of Engineer Prime Contractor
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Phase 1

First Street & North County Road, Hunter Associates Texas, LTD. - Da Mario Sinacola & Sons Excavating

Construct 2 lanes concrete on First Street from Cherry to N. County Road. This includes N. County from Coon Lane to Meadow Hill

and the parking lot at the school.

Construction

5/30/2000-9/27/2000

1/10/2001

This includes reconstruction of the bridge over Cottonwood Creek.

Rick said sidewalk man was back in and doing excavation. Possible that the bridge
people will be back in today, Wednesday, Jan 10.

FM 720 Custer to Preston Shimek, Jacobs & Finklea, L.L.P.

Construct 4 lanes from Custer to Preston under CSJ 0135-12-025

Design
11/7/2000-

1/3/2001

11/30/2000

Design has started.

Internet Message: The city has hired a consultant to expedite the design of this project
for TX DOT.

Fr iSCO Town Square Hunter Associates Texas, LTD. - Fri

Construct infra structure for the new town square. Dean and Clay from the Dallas office are the project engineers.

Design

1/3/2001

Alignment to be shifted, Hunter has meeting next week about this project.

Gaylord Parkway and Ohio Drive RLK Engineering, L. L. C. L.H. Lacy

Construction of 6 lanes (37" wide) on Ohio, from Gaylord to Warren, and on Gaylord to Preston . EDC will be funding 50% of this
project. Water and sewer is also to be constructed.

Construction 1/11/2001 The only remaining construction is the left turn lane for south bound Preston at Gaylord.
The contractor anticipates starting 1/22.
5/16/2000-2/1/2001  11/30/2000 Internet Message: Motorists should be aware that left turns will not be permitted while
traveling southbound on Preston Road to eastbound Gaylord until the left turn lane is
constructed.
Gaylord Par kway and Ohio Drive RLK Engineering, L. L. C. Glenn Thurman, Inc.

Phase |

Construct 2 lanes of Ohio from 121 to Gaylord, and 2 lanes of Gaylord from Ohio to the eastern edge of the Mixon property line,

approximately 900'.

Construction

1/4/2001-4/14/2001

1/10/2001

1/3/2001

Staking as of now. Frank to talk to Plano about relocation of traffic signal at SH 121 and
Ohio Drive.

Internet Message: The construction should be completed in 100 days.

GI S Development Geol Info, Ltd.

To develop and implement a city wide GIS.

Construction

6/7/2000-6/6/2001

Friday, January 12, 2001

1/11/2001

10/26/2000

Geolnfo has delivered a much faster version of the software. Jeff and Perry gave
Geolnfo a list of 22 concerns mostly regarding the data. They should have much
cleaner data on our monthly update on 1/19.

Internet Message: The city GIS is under development now. It will be available on the
internet in the sprinag of 2001.
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n Hillcrest Road & College Parkway
L eave Out

Construct 2nd pair of lanes on Hillcrest in areas with 2 lanes and at the intersection of Main Street. Also, widen College Parkway
from 2 lanes to 4 lanes east of Plantation Lane. Bill Dryden is the project engineer.

Hunter Associates Texas, LTD. - Da Glenn Thurman, Inc.

ROW 1/3/2001 TXDOT has given permission to take down Centex sign at Hillcrest and SH 121.

The plans are being redrawn. The ROW is being acquired.

1/3/2001 Internet Message: The city is acquiring the right of way. As soon as that is complete
the construction can begin.

L ebanon Road Stewart Ck WB Bri dge Hunter Associates Texas, LTD. - Da J-N Construction Company, Inc.

Construct the west bound lane bridge over Stewart Creek. The city will pay for bridge and developer the remainder. Denton County
will contribute $750,000 for the bridge. The road is being built under Project 12.

Construction 1/3/2001 Will be staining instead of painting. Lacy was paving up to bridge and beyond before
Christmas.
6/20/2000- 10/26/2000 Internet Message: The bridge and the road should be completed early next year. When

this is complete, Lebanon will be open from 423 to Coit.

L ebanon, Section 1 and Par kwood Hunter Associates Texas, LTD. - Da Mario Sinacola & Sons Excavating

Reconstruct Lebanon from the Tollway to east of Preston North with 2 lane concrete and 4 lane at the intersections and construct
Parkwood Rd from dead end at Frisco Bridges to dead end by High School 1.

Construction 1/10/2001 Main lanes have been paved, turns lanes and median breaks to do. Reworking buttons
on South Parkwood, hopefully this week.

12/2/1999- 12/5/2000 Internet Message: Parkwood from Lebanon to the south should be complete within a

few weeks. Lebanon is under construction now. Two way traffic is now on the new
east bound lanes, while the west bound lanes are under construction.

Lebanon, Section 2, (PI’ Oj ect" E") Mario Sinacola & Sons Excavating

The orginal limits of the project was to widen Lebanon from Colby to Ohio in front of school. This project is to be done in conjunctic
with project 3. The scope has expanded to the entire length from Preston to Colby.

Construction 1/10/2001 Has been limed. Looking to Thursday to remix on Ohio. After paving westside, they will
jump over and pave this side.

12/2/1999- 1/3/2001 Internet Message: This section should be complete early this spring.

Main Street |mprovements, Section 1 [gEX Mario Sinacola & Sons Excavating

Replace 2 lane asphalt pavement with 4 lane concrete divided from Tollway to Newman Rd. Atlantic Gulf will pay the cost.

Construction 1/10/2001 Doing a little dirt work, but not significant amounts.
1/24/2000-5/1/2001  12/6/2000 Internet Message: Two way traffic has been moved to the new west bound lanes. The
construction is about to start of the new east bound lanes.

Main Street |mprovernent5, Section 2 [N Mario Sinacola & Sons Excavating

Replace 2 lane asphalt pavement with 4 lane concrete divided from Newman to FM 423. Atlantic Gulf will pay the cost.

Construction 1/3/2001 Have finished final compaction tests.
2/12/2000- 1/3/2001 Internet Message: The utility relocations have been completed and the contractor will
start construction on this section within a few weeks.

VETRS (gecuElo]fo Ve e g] SRS o {e]g I Hunter Associates Texas, LTD. - Da
Construct 6 concrete lanes on Main from the Dallas North Tollway to the railroad. Project engineer is Chad
Design 1/3/2001 Alignment has been redrawn.

11/1/2000
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Main Street Improvements, Section 4 [JRIEFESEEER TSR R

Construct 2 concrete lanes from the rail road to Preston. Project manager is Les St. John

Design

1/3/2001

Hunter has survey complete.

McKi nney Road Hunter Associates Texas, LTD. - Da BCI Utility Construction, Inc.

Widen from 18' to 27 and 37' from Main Street to North County Road. Les St John is the project manager.

Construction

4/5/2000-12/31/2000

North County Road, Phase 2 Hunter Associates Texas, LTD. - Fri

1/10/2001

Handrail at caboose is up. Brian called Dennis and Les St. John about fence
relocation. Sidewalks are in except for at the white fence. 3 areas of pavement to come

up that are not exceptable. They have hydromulched.

Widen from 18' to 27 concrete from Coon Lane to Main Street. This will also include the small portion of Williams Street. Project
engineer is Jim Shankles.

Design

ROl ater Phase 5 Hunter Associates Texas, LTD. - Fri

12/21/2000

12/6/2000

SWBT gave an estimate for their cost to go underground for $71,110. The other utility
companies have also submitted prices. Frank to put on CC an item to recommend
staying overhead, because underground construction will be at city expense, will delay
the project a year and will require all our citizens change their electric drops.

Plans adequate for relocation will be ready by late Jan 01.

Internet Message: This work will be done while school is out in the summer of 2001.

The utility relocations should begin in January 2001.

City staff will set up an

informational meeting for the residence within the limits of the project in the spring of

2001.

Construct 4 lane divided from Sonoma Valley Drive to the apartments. This will include Sanitary Sewer improvements. Chad is

project engineer.

Design

9/18/2000-

Signal at 121 & 289 PBSLJ

Signalize the intersection.

Punch

1/3/2001

12/6/2000

12/5/2000

Plans complete by the end of January. Turning traffic on new Rolater now

Internet Message: The city is designing this section. It should go to construction by

next summer.

This will be mounted on a span wire.

Have punchlist from TXDOT. Frank is giving to contractors.

Roadway Solutions, Inc.

Signal at 121 & Mall Road B Kimley-Horn & Associates, Inc. - D¢ Roadway Solutions, Inc.

Signalize the intersection. This to be funded by City, EDC(?), & General Growth. This will be mounted on a span wire.

Punch

12/5/2000

Plano to take control. Gary installing 2nd left hand turn lane.

SI gnal at 121 & Par kWOOd Kimley-Horn & Associates, Inc. - D¢ Roadway Solutions, Inc.

Signalize the intersection. This to be funded by City, EDC (?), & General Growth. This will be mounted on a span wire.

Punch

Friday, January 12, 2001

12/5/2000

Plano to take control.

City Projects

Page 4 of 13



Status Date of Summary of Engineer Prime Contractor
Start-Comp Update L atest

S gnal at 289 & Gaylor d Kimley-Horn & Associates, Inc. - D¢ Roadway Solutions, Inc.

Signalize the intersection. This to be funded by City, EDC (?), & General Growth. The plans call for the signal to be mounted on a
permanent mast arm. TX DOT will supply the controller.

Punch 12/5/2000 Waiting on TXDOT to take control over.

Signal at 289 & Mall Road A Kimley-Horn & Associates, Inc. - D¢ Roadway Solutions, Inc.

Signalize the intersection. This to be funded by City, EDC(?), & General Growth. This will be mounted on a span wire.

Punch 12/5/2000 TXDOT has punched.

Signal at DNT & Gaylord Hunter Associates Texas, LTD. - Da Roadway Solutions, Inc.

Signalize the intersection.
Punch 1/3/2001 The work is done, but it holds traffic too long.

) 11/14/2000 Internet Message: Staff is working with our traffic engineer to time base coordinate this
signal along with the other signals on DNT north of 121.

Si gnal at DNT & Main Hunter Associates Texas, LTD. - Da Roadway Solutions, Inc.

Install a signal at the service roads on Dallas Parkway and Main Street.
Construction 1/10/2001 Have seen no activity.
9/1/2000- 12/6/2000 Internet Message: This is under construction now. The pole bases and the cabling has

been installed. This signal can not become operational until the east bound lanes on
Main have been completed.

Signa_l at Lebanon & Hillcrest Hunter Associates Texas, LTD. - Da Roadway Solutions, Inc.

Signalize the intersection.

Punch 11/30/2000 The work is complete.

Si gn al at Stonebrook & Parkwood Hunter Associates Texas, LTD. - Da Roadway Solutions, Inc.

Signalize the intersection.
Construction 12/20/2000 Signals in operation as of Tuesday, Jan. 2.

5/9/2000- 1/3/2001 Internet Message: Signals are in operation as of Tuesday, January 2, 2001.

Si gnal DNT at Stonebr ook Hunter Associates Texas, LTD. - Da Roadway Solutions, Inc.

Signalize the intersection.
Punch 11/30/2000 This is complete.

B 11/14/2000 Internet Message: Staff is working with our traffic engineer to time base coordinate this
sianal alona with the other sianals on DNT north of 121.

Spur 33 Extension Hunter Associates Texas, LTD. - Da

Extend Spur 33 to Kings Ridge Road and Kings Ridge Road to Spur 33

ROW 10/31/2000 Waiting on ROW - plans are 99% complete.
B 12/6/2000 Internet Message: The project is ready to go to bid as soon as the right of way is
acquired.
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n Stonebr ook Par kway Hunter Associates Texas, LTD. - Da Mario Sinacola & Sons Excavating

Replace existing east bound lanes and add a 3rd lane from Preston to Parkwood. Also construct right turn lane on Dallas Parkway.

Construction 12/5/2000 Sinacola has plans to proceed with construction on right hand turn lane at the DNT.
This has beed put back on this project from the Lebanon & Parkwood project.

. 12/6/2000 Internet Message: The road work is complete. The only remaining work is to construct
the right turn lane at Dallas North Tollway. The utilities have been relocated and the
contractor can start construction any day.

Wade BOUIG\/ard & OhIO EXtenSion Kimley-Horn and Associates, Inc. - Glenn Thurman, Inc.

Extend Wade with 2 lane concrete from dead end to Ohio and Ohio from Wade to Hillcrest. There is a verbal joint participation
agreement with the City, CCCC, Mays development, and Frisco Assisted Living Center.

ROW 1/3/2001 The Hillcrest project and this one will be done at the same time. Still waiting on ROW.
3/31/2000-

Wade Boulevard Section 2 RLK Engineering, L. L. C.

Construct Wade west of Preston to the western boundary of the Mathesa Property.

Design 12/5/2000 CC awarded RLK the engineering contract on 12/5. They will have 100 days to do the
design from the date of the NTP.
12/5/2000- 12/6/2000 Internet Message: The city has awarded the engineering contract. The construction is
to be completed by July 2001.
Water Line 20" Eldorado Mario Sinacola & Sons Excavating
Complete water loop along Eldorado Parkway from 2934 to Rogers Road and connect to line in N. County.
Punch 12/5/2000 Need Maintenance Bond and As-Builts for them to go to CC.
4/13/2000-

Water Line Eldorado Parkway Hunter Associates Texas, LTD. - Da

Construct a 30" Water Line from Custer to the west along El Dorado Parkway.

Design 12/5/2000 There is a possible TXU gas transmission and distribution line that is in conflict near
Story Brook Farms.
7/31/2000-

m Water Line Hwy 2N = = AYAF- 18 D]\ W Il H unter Associates Texas, LTD. - Fri Blue Ridge Construction Co.

Construct a 24" water supply line along 121 from Coit to Ohio, and 16" line from Ohio to Preston. Also included is to cross the tollw
north of 121 with an interconnect and a pressure control valve. Jim Shankles is the engineer.

Construction 1/3/2001 Has been punched. Storm sewer to be put in along Coit. Need Sanitary Sewer from
RLK to be incorporated into water as-builts.
4/18/2000-7/18/2000

Water LineWarren Par kway, 20" PBS&J Burkard Utility Contractors, L.C.

Construction of Waterline along Warren Parkway from SH289 to Ohio Drive. The City will pay $130,365.59 for the oversized
waterline. Lowe's will pay $1.3 million. EDC will be funding 50% of this project.

Punch 10/6/2000 Has been punched. Need to final.
5/25/2000-
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Water Li ne, Hutson Dr. Kimley-Horn and Associates, Inc. - Cullum Construction Co.

Construct 12" from Preston to eastern edge of the Hudson Tract. The EDC will contribute $130,000. The city will be paying for the
upgrade of the 8" AC line to 12" PVC along Spur 33.

Punch 12/5/2000 Need to final - get as-builts from Kimley Horn. Water meter has not been moved.

W ater Pumpl ng Station, (O{IL (= gl 2{eF: [0 Bl Hunter Associates Texas, LTD. - Da Gracon Construction, Inc.
Phase 2
To install 5 additional 450 hp pumps at the Custer Road Pump Station. This will increase the capacity from 25 MGD to 50 MGD.

Award 1/3/2001 PCC was 10/31/00. After contracts are signed, they can start.

11/772000- 9/28/2000 Internet Message: This should be in operation by June 2001.

Water Re-use L | ne Phase 2 Hunter Associates Texas, LTD. - Da Gracon Construction, Inc.

Construct the pump station for project 25

Award 1/3/2001 Setting steel.
6/6/2000-

Water Re-use Line, Phase 1 Hunter Associates Texas, LTD. - Da Dickerson Construction Company

Takes effluent from Stewart Creek West Waste Water Plant to the Blackstone Golf Course north of the Trails. This also includes a
temporary lift station so that the golf course can receive 1 MDG.

Punch 10/31/2000 Waiting on As-Builts. Need to pressure test still.

390 |Water Tank Ground Storage, Custer [(iEgEEE g TR pRs el
Road

Construct __ MG ground storage tank at the Custer Road Pump Station. This includes project # 217

Award 11/30/2000 Waiting on contracts from the contractor.
11/7/2000- 11/30/2000 Internet Messade: This is to be complete by September 2001.
Water, Elevate Tower, El Dorado,

2M G

Construct a 2 MG elevated tank near El Dorado Pkw. Shane is project engineer.

Design 10/31/2000 Permission received from Tiger Lily for foundation geotechnical investigation to
proceed. The site under consideration is north of the AT&T tower along Coit.
9/28/2000-

City Park Projects
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169 CI ar k M Iddl e SChOOl Par k Carter and Burgess Jim Bowman Construction
Development

This project will provide for neighborhood park elements at the Clark Middle School/ Smith Elementary site.

Punch 12/22/2000 See external update.

12/22/2000 Internet Message: The final change order for the project has been submitted to the City

Council for their consideration during the January 2, 2001 meeting. This change order
reflects some additional concrete sidewalk necessary for the project as well as 2
additional handicap ramp access entries. Final pay application and final acceptance of

the project should be before the City Council at some point after the January 2, 2001
meeting.

Warren SpOI’tS Com pl exX, Phase 3 Carter and Burgess Dean Construction

This project will provide for the third phase of park development to the Warren Sports Complex, located at Eldorado Parkway and
North County Road.

Construction 12/22/2000 See external update.

6/28/2000-1/29/2001  12/22/2000 Internet Message: Dean Construction continues to provide construction to Warren

Sports Complex with the following elements having taken place since the last update:

All of the concrete trail around the recreational lake has been constructed;

All of the concrete trail from the playground system area to the park pavilion has been
poured, including the portion between the pavilion and the parking area;

Completion of the parking areas within this scope of work;

The construction of the concession/rest room facility continues to take place.
Completion of this facility should take place within the next 45 days;

Construction of the large picnic pavilion has begun, with the foundation being poured,

columns erected, and roof joists being put into place. Completion of the pavilion should
take place in January, 2001;

Installation of all athletic field lighting has been completed; and
Installation of the larae plavaround system is currently underway at the park site

Warren Sports Com p| ex, Phase 4 Carter and Burgess Dean Construction

This project will provide for the fourth phase of park development to the Warren Sports Complex, located at El Dorado Parkway and
North County Road. Improvements being xamined at this time will include park road construction from El Dorado Parkway to the
Rogers Road entry; additional concrete parking; additional concrete trail; construction of two fishing piers along the recreation lake
construction of two lighted tennis courts; construction of two sand volleyball courts; construction of a lighted concrete multi-use cot
and the development of two large lighted athletic fields.

Award 12/22/2000 See external update

12/22/2000 Internet Message: Bids were received and opened on December 12, 2000. The
Community Development Corporation recommended that Dean Construction, Inc. be

awarded Warren Sports Complex, Phase IV Development during their December 14,
2000 meeting.

The City Council awarded the bid for Warren Sports Complex Phase IV improvements
to Dean Construction during their December 19, 2000 meeting.

Dean Construction is currently obtaining bonds for the project and will execute contract

by January 5, 2001. Mayor Seei will then execute the contracts and a Notice to
Proceed will commence. Work is anticipated to beqin by January 15, 2001.

Collin County Projects

Dallas North Toll Road, Phase 4 Carter and Burgess

Extend the north bound tollway service road from FM 2934 to US 380.

Design 12/21/2000 Have received plans for review which were 35% complete.

12/1/1999-3/20/2001 10/10/2000 Internet Message: The county said that this will go to bid in March 2001.
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Developer Projects

Eldorado Parkway, 289 to Hillcrest — [SEgiEmeEs

Construction of 2 lanes west and east bound from Preston Road to future Hillcrest Road

Design 1/3/2001 Under design.

Frisco Medical Center PBS&J Rodman Excavation, Inc.

Construction of Medical Center located on Warren Parkway, east of Fire Station #3.

Construction 1/3/2001 Paving now.
9/19/2000-
L ebanon Road, Phase 1(L one Star Cummings Engineers L.H. Lacy

Ranch)(L ebanon, West)

Construct 2 lanes concrete from 4th Army to FM 423. The city will pay for bridge and developer the remainder. Hunter is designing
the bridge. Denton County will contribute $750,000 for the bridge on Project 215.

Construction 1/3/2001 Have paved up to the bridge.
4/25/2000-

L ebanon, Section 4 Kurtz - Bedford Associates, Inc. - Cc Mario Sinacola & Sons Excavating

From end of 2 lanes near Starwood to Legacy. This project is being done in conjunction with Starwood Phase 12.

Punch 12/5/2000 Sinacola got sign contractor out - still not complete but should be ready tonight's City
Council.
6/26/2000-

L ebanon, Section 6 Cummings Engineers Site Concrete, Inc.

Construct 2 lanes from 700" west of Rushmore to 4th Army.

Punch 12/5/2000 Punched Friday, Dec. 1. Will accept changes by letter since it has already beedn
accepted.
11/17/2000-

L egacy Under pass

Construction of BNSF Railroad Bridge over Legacy Drive.

Construction 12/5/2000 Had PCC. Working on piers.

Northstar Business Par k Pacheco Koch Consulting Engineers Cullum Construction Co.

Construction of Technology Drive with a connection to John W. Elliot Drive in the Northstar Business Park which is located north of
FM 720 off of FM 2934. The EDC is providing assistance to Connel Companies.

Punch 12/5/2000 Has been punched. Waiting on final acceptance.
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Panther Creek - Sewer Line Extension Pate Brothers Construction, Inc.

To construct sewer pump station and line to Panther Creek This is being funded entirely by the developer.

Status I Date of Summary of I Engineer Prime Contractor

ROW 1/3/2001 Supposed to start back up soon. Testing ASTM standards.

Rolater Road, Phase 3

To extend from Hillcrest to Coit.

Conceptual 12/5/2000 Under conceptual design.

Rolater Road, Phase 4 Kimley-Horn & Associates, Inc. - D¢ JRJ Paving, Inc.

Replace the concrete east bound pair of lanes from Preston to the Sedona Apartment.

Construction 1/3/2001 Radius was wrong.

8/17/2000- 1/3/2001 Internet Message: The subgrade preparation is nearly complete. Paving should start

soon.

Spl’ | ng Cr eek Par kway KPA Consulting, Inc.

Extend Spring Creek Parkway from SH 121 to Town and Country. Also to construct 260" of Griffen.

Design 10/6/2000 ROW acquisition & design.

Town & C()un'[ry Blvd, Phase 2 Kimley-Horn and Associates, Inc. - Mario Sinacola & Sons Excavating

Construction of 2 lanes on Town & Country Boulevard, travelling eastbound.

Punch 1/3/2001 Final was 12/06/00. Do we still need As-Builts?

Little EIm Projects

Water Lineto Little EIm, 20" Hunter Associates Texas, LTD. - Da Murray Construction Co., Inc.
Construction of 20" Waterline from Northridge Development to Little EIm city limits
Construction 1/3/2001 We are receiving as-builts.
6/21/2000-

NTTA Projects
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121 Freeway DNT to 75

Construct main lanes on SH 121 from Dallas North Tollway to US 75.

Conceptual 7123/2000 In January NTTA did a feasibility study on this section of road. They estimated 66,000
transactions per day. With that they will have a $128 million short fall or a $95 million
short fall if reduced to 4 lane . They will need 5 to 7 acres of additional ROW at each toll
plaza.

At the 7/18 CC meeting, Ron Harris made a presentation on making this road a toll
road. He said if TX DOT does the project it would not be constructed until 2015. The
decision must be made this fall on whether or not this is to be a toll road.

If NTTA takes the project the construction could be complete 3 years after the service

roads are finished. This could be as early as 2008. The TX DOT has the project listed
under long range planning.

153 |Dallas North Toll Road Main Lanes, Elyseeee sy Azt ynn

Phase 1

Construct the main lanes from Legacy to south of Gaylord. This includes the interchange at 121 for both directions.

Design 11/14/2000 NTTA issued the NTP for the design.

B 11/14/2000 Internet Message: The project is currently on a time table so that it can go to bid in
October 2001 and complete in 2004.

NTTA is working on an agreement with TX DOT to build the 121 portion of the
interchange. If the agreement is approved $6.4 million of the 121 project would start
over a year earlier than if TX DOT were to do the work.

NTTA is building a temporary enterance ramp for south bound before the Legacy

overpass. The purpose is to eliminate the merge section south of Legacy. This is not a
part of this project.

Lewisville Lake Toll Bridge and HNTB

Approach Roadways

Construct a toll bridge across Lake Lewisville along with the approach roads. This will connect to FM 2934 at FM 423 and go west 1
I35E.

Conceptual 10/18/2000 Les Selensky with HNTB said that they are doing preminary alignment work, a
feasability study.

B 10/18/2000 Internet Message: The NTTA is doing a feasbility study to determine if tolls could
support this project.

Tx DOT Projects
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121 Freeway 423 to DNT

Construct 6 main lanes and 6 lanes of frontage roads from FM 544 to Dallas North Tollway. The TX DOT project numbers are CS.
0364-03-067 and CSJ 0364-04-038 for the service roads; and CSJ 0364-04-039 and CSJ 0364-04-037 for the through lanes.

Review 7/17/2000 The letting dates are FY 2003 and 2004. The cost is $145.8 M. The funding sources

are STP-MM 30, NHS 97.55, State Infrastructure Bank (SIB) Loan 10, Denton Co. Bond
8.25.

Denton County is designing the project with their own consultant, so that the service
roads will be ready to be bid in 1.5 years. They will pay for the engineering out of the
SIB loan.

12/8/2000 Internet Message: The letting dates are FY 2003 and 2004. The cost is $145.8 M. The

funding sources are STP-MM 30, NHS 97.55, State Infrastructure Bank (SIB) Loan 10,
Denton Co. Bond 8.25.

Denton County is designing the project with their own consultant, so that the service
roads will be ready to be bid in 1.5 years. They will pay for the engineering out of the
SIB loan.

The service roads from the county line west is ranked 14 out of 57 projects in the state.

The service roads from the county line to DNT is ranked 20 out of 57. The freeway
portion is ranked 6th state wide.

121 Service Roads 289 to US 75 TX DOT District Office

Construct 6 lanes of service roads from Preston to US 75. It also includes a grade seperation at Custer funded by Collin County.
This is TX DOT project number CSJ 0364-04-022. The design is being done by Brian Barth at TX DOT.

Design 10/12/2000 TX DOT will have all of the right of way or a right of entry for all the parcels by Decembe
so that the utility companies can start to work at that time. Johnny Amburn with SWB
said it will take 6 to 8 months to relocate their utilities.

1/3/2001 Internet Message: TX DOT has acquired 70 of 96 parcels. Five are to go ED. They
will have all by January except the ED cases. The design is 28% complete. Charles
Tucker said the it should go to bid in Oct 02. He said it could be moved up if the utility
relocation was done in 2001. Plans adequate for utility relocation will be ready by June
01. Bill Lovil has meet with the utility companies to prepare them for this project. The
good news from him is the ROW is not packed with as many utilities as 289. He says
the funding and design can be moved up on this project.

The Commission approved funding for this project at their 11-18-99 meeting as part of a
supplement to the 2000 UTP. This project now has Priority 1 status for FY 2003
(October 2002) with funding from Category 4C- STP-MM ($12,000,000) and Category
12 -Commission Strategic Priority ($28,000,000). The project is ranked 73 in the state
for long range planning.

Charles Tucker said this project will bid the same day as project 102.

121 Service Roads DNT to 289 TX DOT Area Office, McKinney

Construct 6 lanes of service roads from Dallas North Tollway to Preston and construct a 3 level grade seperation at DNT and 289.
The design is being done by Brian Barth at TX DOT.

Design 9/12/2000 TX DOT will pay $6.4 million to NTTA for the construction of the interchange at DNT.

) 12/8/2000 Internet Message: The design is being done by the TX DOT area office. The project is
$34.3 M. The funding sources are STP-MM 20.3,TX DOT District 5, Collin Co. 7, Frisco
1 and Plano 1. The design milestones are Plans Adequate for utility relocation July
2001; Plans complete July 2002; Letting date October 2002. This project was approved
by the Commission on 9-30-99 for NHS Mobility, Category 3A in the 2000 UTP under
priority 2 status. The service roads are ranked 41 in the state.

The interchange at DNT will be built by NTTA on project 153.

This will bid the same day as 101.
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Status
Start-Comp

Date of
Update

Summary of
L atest

Engineer

Prime Contractor

289 Bridge at Panther Creek Carter and Burgess

Replace bridge on Preston at Panther Creek. The TX DOT project numbers are CSJ 0091-04-040 and 0091-04-039. This is a fede
program for replacing bridges. This is not a betterment project, it will replace the existing bridge with a 2 lane structure.

Design

-1/1/2001

8/2/2000

We need to make sure TXDOT is aware of the Preston Overlay design. Possibly John L.
can coordinate Rick W. Will work w/someone from TXDOT to make sure there is

adequate space for a bike trail underneath the bridge.

289 Bridge at Parvin Branch Carter and Burgess

Replace bridge on Preston at Parvin Branch. The TX DOT project number is CSJ 0091-04-038. This is a federal program for
replacing bridges. This is not a betterment project, it will replace the existing bridge with a 2 lane structure.

Design

-1/1/2001

289 Improvements, Phase 2 TX DOT Area Office, McKinney

Widen Preston to 4 lanes from 720 to 380. The TX DOT project number is CSJ 0091-04-041.

Long Range Planning

Design

8/2/2000

12/8/2000

12/8/2000

12/8/2000

12/8/2000

We need to make sure TXDOT is aware of the Preston Overlay design. Possibly John L.
can coordinate Rick W. Will work w/someone from TXDOT to make sure there is

adequate space for a bike trail underneath the bridge.

Kelly said they will have the schematics complete by the first of the year.

Internet Message: Currently the schematics and EA are being prepared. Once they are
complete Bill Lovil said they will try to get fundina. This could go to bid by 2003.

380 from 377 to Collin County Line

Widen to 380 from US Highway 377 to the Denton/ Collin County Line.

This project is on the state trunk system. It has gone to priority 1, for design.

Internet Message: Same

423 | mprovements

Widen FM 423 from 121 to 380. Widen to 6 lanes in The Colony and 4 lanes in Frisco.

Long Range Planning

5/25/2000-

Friday, January 12, 2001

5/25/2000

On 5/25 TX DOT held the preliminary design conference. They provided this schedule:

Spring 2001 Schematic submitted to the cities.
Spring 2001 City review and comments.

Spring 2001 Schematic and EA submitted to Austin.

Spring 2002 FONSI.
2007 Construction.
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